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Attending:
William O. Smith Jackson County Judge Executive
Oscar G House Circuit Court Judge
Teff Lilly AQC Project Manager
Connie M Payne AOC
Bobby Motris CcCC
Rob Deal IRA Architects
Roger Lashbrook Codell
Les Olson JRA Architects
Ryan Barrow RSA

Background:
The PDB meeting was held at the aforementioned date. Discussed items, comments and/or changes follow.
Reading of Minutes

CIE William O. Smith called the meeting to order. Minutes from the August and September meetings were
read. Motion to approve Judge House, Bobby Morris second.

ltems Discussed

Jeff Lilly presented request for payments on requisitions. Requisition Number 9A to be paid to Codell in
the amount of $453406.12 to make several contractor payments. Motion by Connie Payne to approve,
Judge House second.

Jeff Lilly presented change orders100-15 and 100-16. Change order 100-15 was to relocate fire
suppression backflow which resulted in a $4400.00 credit. Jeff Lilly presented change order 100-16 for an
increase of $819.60 for labor and materials to add A/V recess to family courtroom. Judge House made a
motion to approve all change orders, Connie Payne second.

Ryan Barrow with RSA presented the board with a certificate of the bond amount for a project memento.
He stated he appreciated the board very much, '

Roger Lashbrook was next on the agenda. He gave the board a progress update, He stated that they were a
little head of schedule at the end of September. He also stated that they were one and a half weeks away
from a roof due to some steel. They are 95% roughed in 1* floor, 65-70% 2" floor, and started rough in
the 3™ floor. They will have started the brick on the pent house by the end of the week. They have had
steady progression.

Rob Deal was next on the agenda. He stated that the stone and brick were petting ready to go up. He also
stated that the site was clean particularly on the 1% floor. He said the Jjob was going well.

Motion to adjourn by Connie Payne.

Next meeting set for November 4™ at 2:00 pm.




